

TIMELINE OF EVENTS

Interpreter Administrative Code: Minimum Qualification and Registration Requirements

PAST

MILESTONE NO. 1

Law passed ([Act 128 / RS:46:2351-2353](#))

1

JULY 1
2022

JULY 2022 -
MARCH 2023

2

MILESTONE NO. 2

Conducted Interpreter Needs Assessment, Developed Interpreter Registry, Hired staff to move the work.

MILESTONE NO. 3

Interpreter Registry Published (available to Certified and Non Certified interpreters)

3

MARCH 1
2023

MARCH 10
2023

4

MILESTONE NO. 4

Published: Interpreter Needs Assessment Report

MILESTONE NO. 5

Town Hall Meeting: Interpreter Needs Assessment & Interpreter Registry

5

MARCH 29
2023

APRIL 21
2023

6

MILESTONE NO. 6

LCD Public Meeting: Motion to create an Interpreter Ad Hoc Committee

MILESTONE NO. 7

First Interpreter Ad Hoc committee meeting (meet bi-weekly)

7

AUGUST 23
2023

PRESENT

OCTOBER 20
2023

8

MILESTONE NO. 8

LCD Commission Board to formally vote on the recommendations for Educational Interpreters rules

MILESTONE NO. 9

Interpreter Ad Hoc committee to review and draft rules for Court Interpreters

9

OCT 23 - NOV 17
2023

NOVEMBER 20
2023

10

MILESTONE NO. 10

Draft of Court Interpreter rules sent to LCD Board for review

MILESTONE NO. 11

LCD will draft legislation to create a Formal Interpreter Credentialing Board

11

DECEMBER
2023

DECEMBER 18
2023

12

MILESTONE NO. 12

Submit rules/standards for Education and Court Interpreters to the State

TIMELINE OF EVENTS

Interpreter Administrative Code: Minimum Qualification and Registration Requirements

FUTURE

